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EOSDIS Project Scientist Activities
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e Cross Organization Communication

° SOFT Science Sub-Panel and other Focus Teams
° AM-1 Science Software Development Telecons
° Instrument Science Team Meetings

° DAAC User Working Group Meetings
e Summary of Issues Identified

* Issue Work-off Planning



Issues Identified
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e Science Data Processing Requirements:

o
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o

current requirements believed to exceed budget

requirements linkage to costs

management of requirements uncertainty and growth

I/0 requirements and implication require further study

record science algorithm process information

meta data requirements (including QA and browse)

document EOS product advancements (accuracy, resolution, coverage)
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Issues Identified

e Coordination:
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toolkit, algorithm and DAAC H/W scheduling

science product QA

data product import/export between science teams
reprocessing coordination

availability and support for non-EOS products
cross-DAAC coordination (product support and transition)
phase-in schedule for post-launch products

promote end-to-end product support
(DAAC:s, science teams, HAIS, ESDIS Project)
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Issues Identified
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 HDF Implementation:

° availability of support for instrument/product specific requirements
° efficiency (data processing, I/0, storage)

o

ESDIS guidelines for usage

o

S/W Maturity and Documentation

e Other:

° disposition of NSSDC Earth Science Data Sets

° document/clarify science advisory process (RID from SRR)
° resolution of other RIDS from SRR

° DEM development



Issue Work-off Planning
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e Issue Analysis

o

clarification

(-]

prioritization

o

white papers

[+]

studies

o

coordination

e Monitor Resolution Status
° Note assignment of responsibilities
° Track Milestones and Schedule
° Distribute Recommendations for Review and Comment
° Verify with originator(s) that issue can be closed



